# **Project Planning Phase**

Date	26 Oct 2022
Team ID	PNT2022TMID30774
Project Name	Personal Assistance For Seniors Who Are
	Selfreliant

### **Product Backlog, Sprint Schedule, and Estimation:**

Sprint	Functional Requirement(Epic)	User Story Number	User Story/Task	Story point	Priority	Team Members
Sprint-1	Registration	USN-2	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Kavitha.S Abitha.S
Sprint-1		USN-2	As a user, I will receive confirmation email once I have register for the application	1	High	Gayathri.M Durgadevi.S
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Bhuvaneshwari
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Abitha.S
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Kavitha.S Gayathri.M

## **Project Tracker, Velocity & Burndown Chart:**


Sprint	Total Story point	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Point Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	26 Oct 2022	31 Oct 2022	20	31 Oct 2022
Sprint-2	20	6 Days	1 Nov 2022	6 Nov 2022	20	6 Nov 2022
Sprint-3	20	6 Days	7 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	13 Nov 2022	18 Nov 2022	20	18 Nov 2022

### **Velocity:**

AV = Sprint duration/velocity  
= 
$$20/6 = 3.33$$

#### **Burndown chart:**

# **Burndown chart**



### **Reference:**

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-chart